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eraaency Aareement 

QU 1 - 1- 
XI Fi- -- Work continues on the OU 1 Phase I11 

RFI/RI Report. Nearly 100 percent of the laboratory data has been 
received. EPA and CDH input on data handling and uncertainty analysis for 
the exposures assessment was obtained at a human health risk assessment 
(HHRA) working group meeting held on August 2 8 ,  1 9 9 2 .  

-- Effluent Tank 205 is 100 percent full of treated water 
from the french drain. Discharge of the tank will occur as soon as the pH 
level is raised slightly by recirculating the tank through the ion 
exchange unit. 

Effluent Tank 206 has been temporarily taken out of service. Laboratory 
results show higher levels of iron in Tank 206 than is in the groundwater 
being treated. The tank is being inspected to determine if there are any 
problems. 

The Ultra Violet/Hydrogen Peroxide Unit is shutdown due to the failure of 
two of the W lamp ballasts. A maintenance/repair contract with thp 
manufacturer of the system is being developed. 

A nylon terminal strip located within the Ion Exchange's instrumentation 
panel is overheating due to a design flaw by the manufacturer. The 
manufacturer is being requested to repair the flaw and any other problems 
it may have caused. 

Optimization testing on the OU 1 IM/IRA treatment system was completed 
with the exception of some additional air sampling and testing under 
normal operating conditions. Work on the test report has begun which will 
include results of both the Systems Operation ( S O )  test and the 
Optimization test. 

Rust was found in Tank 2 0 6  (effluent) causing a reddish discoloration in 
water. Testing by the 8 8 1  Lab determined the cause to be iron in some 
form. The empty tank was inspected by operators and the inner lining was 
found to be sloughing off - EG&G will contact the contractor who performed 
the lining installation to find out who is at fault and to determine what 
can be done. 

Effluent Tank 205 is full: may discharge next week if discharge parameters 
can be met (pH, solids, etc.) . This tank liner will also be inspected when 
the tank is empty. Tank 207 is slightly over half full, so they must move 
quickly on the lining problems before they run out of storage capacity. 

Complaints about water backing up are still coming from Building 8 8 1 .  
About a year ago, a TV camera was placed down the 10. drain line as far as 
it could go and a blockage was discovered in the line. 8 8 1  building 
maintenance seems to believe that EM is responsible for fixing the 
line. There was some discussion at the meeting of why they would be 
responsible, since the blockage was discovered before work on the french 
drain even began. EG&G is investigating. Clearly, the hydraulic capacity 
of the line is compromised, which may be what is causing the back up into 
the 881 Building. 
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DOE has directed EG&G to make the collection systems as defined in the 
IM/IRA. Currently, the collection well and the 881 Building footing drain 

- are dumped into the french drain instead of going directly to the 891 
treatment building. The IM/IRA indicated water from each source would be 
sent directly to the treatment building. 

F e a e i b i l i t v  S t \ v  S w s W  Work continues on the OU 1 
Corrective Measures Study/Feasibility Study (CMS/FS) Report. A very 
preliminary listing of candidate remediation technology process options 
has been developed. 

The 881 Hillside Feasibility/Treatability Study borehole sample drilling 
program is complete. A total of two sites were drilled and sampled. The 
borehole sample drilling program began on August 21 in IHSS 119.1 and was 
completed by September 4 ,  1992. All samples obtained were submitted to 
the treatability laboratory for testing. The information developed from 
the treatability testing will be used to evaluate remedial action 
alternatives in the OU 1 Feasibility Study. 

-_  

All comments on the Final Treatability Study Work Plan are being 
incorporated into the work plan before submittal to the regulatory 
agencies during the week of September 7, 1992. 

OU 2 - 9 0 3  Pad. M o u n d . h e e  A r Q g  
e I1 RFI/RI A- Field A c t i v i t -  -- A Draft Technical 

Memorandum, Surficial Soil Sampling Plan was received by RFO on September 
3. RFO comments will be incorporated into the document and submitted to 
the regulatory agencies for review and comment during the week of 
September 7, 1992. 

-- A seven-month extension for 
delivery of the Phase I1 RFI/RI Report, which is due to the regulatory 
agencies on March 12, 1993, is under consideration by RFO. The extension 
is necessary due tc the extended laboratory turnaround time being 
experienced. 

The Draft Final of the Technical Memorandum No. 5, Exposure Scenarios, was 
submitted to the regulatory agencies this week. 

The first draft of Technical Memorandum No. 6 ,  Modeling, was recently 
completed. The document is undergoing internal review and comment. 

p ~ a e i b i l i t v  S t u d v  (Psi -- The Statement of Work for the FS is complete and 
is now in the procurement cycle. It is anticipated that the contract will 
be awarded under the ner Master Task Agreement (MTA) subcontractor 
procurement system. 

_ _  The Final Subsurface IM/IRAP is 
tentatively scheduled to be released to the public on September 10, 1992; 
EPA and CDH approved the final IM/IRAP and Responsiveness Summary 
September 1, 1992. RFO has not received HQ final approval to release this 
document to the public September 10, 1992. 

Budgetary constraints have forced a reduction in effort for FY93. There 
will be sufficient funding to complete the design and characterization 
work for the first test site and procurement of the vapor extraction 
treatment unit. Implementation of the project will likely be pushed into 
FY94 as will the work on the remaining test sites. The FY93 budget will 
determine what work can be scheduled in FY93. 
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The 60% design meeting was held on August 20, 1992, to review the design 
and test plan to be incorporated into the first of three test plans. The 
basic design layout was given preliminary approval. One issue that arose 
at this meeting and at a previous meeting is whether the extraction well 
design would require licensing fees. A position letter on the subject is 
being prepared. 

i t e  --Surface soil sampling was discontinued for five weeks 
to allow time to obtain the necessary Use Agreements from private land owners. 
The slow pace of obtaining agreements could not keep the sampling crew 
sufficiently active. 

Sediment sampling, assisted by USGS, was completed in Great Western Reservoir. 
The sampling crew will begin Standley Reservoir sampling on September 3 ,  1992, 
weather permitting. A field tour with the wind tunnel subcontractor was 
conducted to view the sampling sites and discuss the study. 

A meeting was held with ER staff to discuss EPA's demand to draw a line somewhere 
in OU 3 that determines where construction activities may or may not occur. EPA 
wants this boundary enforced by DOE until completion of the RFI/RI activities. 
The OU 3 RI Report is expected to find minimal risk; RFO/EG&G is looking at 
contouring OU-2 & 3 soils data and deriving a 1 X 10 -6 risk contour. This 
contour will likely extend a small distance east of Indiana Street and into the 
Remedy Acreage. 

90 4 - l a r  P- --The Implementation Plan and Health and Safety Plan €or the 
OU 4 work plan are nearly complete. The Implementation Plan includes a baseline 
schedule for the RFI/RI field work and will also include organizational charts 
and a project contact list. The Health and Safety Plan is also nearly complete. 

A site tour of the OU 4 area for the RI subcontractor was held on August 31, 
1992. The purpose of the tour was to familiarize the subcontractor with the OU 
4 area, and to observe the activities associated with the pondcrete operations. 

Radiation Protection Technical training was held on September 3, 1992. The 
training consisted of a four-hour course on Radiation Protection and 
Instrumentation used at Rocky Flats. Additional training courses for the 
subcontractor are being scheduled. Training will include Health and Safety, 
Standard Operating Procedures, and General Employee Training for subcontractors. 

gv 5 - cre& -- The OU5 Health and Safety Plan (HSP) is in the final stages 
of approval. A standard operating procedure (SOP) training class was held on 
September 4 ,  1992, for the subcontractors. 

RFO, EPA and CDH have copies of the SOPS for the High Purity Germanium Survey 
(HPG) . The HPG survey crew began training in the field on September 4 ,  1992 
with the actual survey work to begin on September 8 ,  1992. Work will .begin 
without an approved SOP, but will tie in with a previous survey over the old 
landfill. The regulators have been notified. 

Technical Memoranda No.2 (TM 2), Surface Geophysics, has been delivered to the 
regulatory agencies. The baseline survey needed for the geophysical surveys is 
scheduled for September 18, 1992, and pending approval of TM 2. The seophvsical 
surveys will begin at the 

QV 6 - W w  Creek -- The 
The HSP must be approved 

- - -  
Old Landfill (IHSS 115) a day or two later. 

OU 6 Health and Safety Plan (HSP) is almost complete. 
before field work can commence. A draft of the TM 

3 



. 

outlining reductions in the OU 6 Work Plan was received by RFO. The 
environmental evaluation request for proposal was submitted to a subcontractor. 
A proposal is expected within one week. 

QV 7 - Prment Landfill -- Subcontract negotiations for implementation of the OU 
7 RFI/RI Work Plan took place August 31, 1992. Contract award is anticipated by 
September 8, 1992. 

QU 8 0 Arm CDH and EPA are reviewing the Draft Phase I RFI/RI Work Plan 
submitted on June 22, 1992. CDH and EPA were scheduled to submit comments on 
July 30, 1992. CDH stated that they are about 3 weeks behind schedule for 
delivery of formal written comments. The proposed extended delivery date is 
November 13, 1992 based on a revised schedule that assumed agency comments would 
be received by September 11, 1992. 

- -- 

ow 9 - 1 Pro-e mete -- Work is continuing on obtaining a 
subcontract for implementation of the Phase I RFI/RI Work Plan for OU 9. OU 9 
field work is expected to begin during January 1993 after a Health and Safety 
Plan, TM #1 and Implementation Plan have been submitted to and approved by the 
appropriate parties. 

QV 10 her 0uta;ide Cl- The OU 10 Phase I RFI/RI Work Plan was 
approved by the regulatory agencies on August 28, 1992. A Statement of Work 
(SOW) is presently being developed to implement the work plan. 

- -- 

QW 11 - e t  =av F i e l d  _ _  Verbal approval of the minor revisions to the OU 
11 Work Plan were given by the CDH lead. The revisions were sent to the work 
plan subcontractor for incorporation into the work plan. 

QV 12 - 4 0 0 / 8 0 0  -- The OU 12 Draft RFI/RI Work Plan has been reviewed by CDH 
and EPA. Comments have been received by RFO from both agencies. A meeting was 
held August 27, 1992 among RFO, EG&G and the regulatory agencies to discuss and 
clarify these comments. The meeting was very productive, and most issues relating 
to agency comments were resolved and will be included in the Final RFI/RI Work 
Plan. 

One development during the meeting concerned RFO's recommendation to the 
regulatory agencies that the surface water and sediment sampling tasks planned 
within OU 12 be removed from the Final Work Plan and included in a proposed Field 
Sampling Plan (FSP) for the Industrial Area OUs 8, 12, 13, and 14. This FSP 
would outline the sampling strategies and methodologies for surface water and 
sediments within the industrial complex. RFO suggested that such a plan would 
eliminate redundant sampling within separate OU work plans, and provide for 
consistent sampling methods and better data quality for each of the affected OUs. 
Although the Industrial FSP will initially cover only surface water and sediment 
sampling, RFO wants to include groundwater sampling as part of the plan. This 
FSP will be issued as a Technical Memoranda to the OU 12 Work Plan, and will not 
be included as part of the final submittal of the Final OU 12 RFI/RI Work Plan. 

EPA and CDH have not officially approved the Industrial FSP, but have agreed that 
such an approach is technically correct. A meeting has been scheduled for the 
week ending September 11, 1992 with the regulatory agencies to further discuss 
the need and possible ramifications of the proposed Industrial Area FSP as it 
relates to IAG milestones. 
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PY 13 - o - Work continues on resolving OU 13 Work Plan comments. The 
Final Phase I RFI/RI Work Plan for OU 13 is due to the regulatory agencies on 
October 12, 1992, per the IAG. 

OU 14 - ive s i f f p  -- The Draft Phase I RFI/RI Work Plan for OU 14 is 
being reviewed by the regulatory agencies. Work plan comments were expected from 
EPA and CDH on August 20. When comments are received, they will be incorporated 
into the final work plan. The final plan will be submitted to the regulatory 
agencies by October 19, 1992, the IAG milestone date, assuming no further delay 
in the receipt of comments from the regulatory agencies.. 

: - -- Comments on the Draft Phase I RFI/RI Work 
Plan from EPA and CDH were received on August 28, 1992 and are being addressed 
for incorporation into the Final Phase I RFI/RI Work Plan which is due to the 
regulatory agencies on October 26, 1992.. 

QY 16 - Lgw-Pripyitv sit- -- The Final No Further Action Justification Document 
was submitted to the regulatory agencies on July 30, 1992. The agencies rejected 
the document and required changes. A tentative meeting with the regulators is 
scheduled for September 15, 1992, to discuss their requested changes. 

tv s t u  
1 -- The subcontract for 
the Sitewide Treatability Study on Ion Exchange Work Plan is in place, and 
work on the document has been started by the subcontractor. Due to 
budgetary constraints, only the absorption treatability study will be 
initiated in fiscal year 1993. 

s o i l  was- -- The single use instruction for sampling for 
this project has been approved and issued as a controlled document. 
Sampling is anticipated to take place following Labor Day, and the test 
work will be scheduled at Nuclear Remediation Technology €or late 
September. 

etic  .se- -- The subcontract for this project is in the final 
stages of approval. Once RFO approves the project, sampling can be 
arranged, and the samples will be shipped to the Los Alamos National 
Laboratoy (LANL) for the test work. 

s t a y  --The first priority samples 
from the USGS field study were submitted for analyses. The rest of the 
samples will be submitted over the next few weeks. - 

-- Construction activities on the PA 
Decontamination Facility is proceeding rapidly. The berm area for the tank 
area is being built up. The fill is ready for liner placement. Subcontracts 
are being negotiated for the liner installation. 

o n e t r a t i -  -- Sandia National Labs (SNL) 
and the Naval Research Labs would like to work with RFP on a demonstration of 
the towed magnetometer array. This project is part of the Mixed Waste 
Landfill Integrated Demonstration (MWLFID) sponsored by SNL and the U. S. Naval 
Research Laboratories in Washington. This system is based on geophysical 
technology that has been applied to the mineral and oil exploration commercial 
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sector, and used by the DOD for locating ordinance (U.S. Naval Explosive 
Ordinance Disposal Technology Center). 

This demonstration would be a non-intrusive survey of the East Trenches area 
and the Old Landfill Site. Funding is not in place for this project. RFP 
technical management has given support to this project, although momentum in 
FY93 may be limited due to funding constraints. 

Int- D i t c h  (SIDI --- The SID is scheduled to undergo 
major maintenance during FY93. This maintenance is needed to prevent a 
reoccurrence of the August 24, 1992, bypass. Major maintenance was scheduled 
for FY92 but was postponed due to the suspected presence of several species 
in the'SID that were protected by the Threatened and Endangered Species Act 
regulations. SID maintenance is now undergoing NEPA review. 

tor  set=-- Systems operation testing on evaporator systems in Building 
910 continues. During testing of the system generator, a serious defeciency was 
discovered. A mechanical problem in the engine of generator #1 resulted in 
seizure of a cylinder. The equipment vendor is repairing the engine. Problems 
are not expected to affect the scheduled building startup of January 9, 1993. 

J-- Installation work on sludge solidification 
equipment resumed on August 31, 1992. The subcontractor is being required to 
provide rigorous training documentation. Some subcontractor personnel are 
repeating inadequately documented training. Training issues are being addressed. 
The project schedule is being updated to assess the effects of the work 
interruption that occurred between August 20 - 31. We expect the sludge 
processing will be delayed approximately 11 days due to Union/safety concerns. 

Section I11 - rface Water Manaaement 

t Creek -- On August 25, 1992, CDH made a request to sample 
Walnut Creek at Indiana Street. These samples were requested because of the 
rainstorm from the previous day and because of noticeable flow in Walnut Creek. 
Split samples are collected on a quarterly basis from Walnut Creek and Woman 
Creek when there is a flow, according to the Agreement in Principle. Samples 
were taken from Walnut Creek, but not from Woman Creek. 

S i t e  - w i d e  E;I;s ERD staff assisted in the preparation of a Cost Benefit Analysis 
for preparing the SWEIS as scheduled. Given the Plant changes due to Transition, 
the SWEIS is even more important for facilitating regulatory and permitting 
issues. 

WE/RFO/ERD staff attended a one day meeting with DOE staff at the Fernald 
Environmental Management Project (FEMP) on August 31, 1992, at the FEMP site. 
Current ER and D&D activities at FEMP were discussed. FEMP has integrated CERCLA 
requirements into their DLD program by performing D&D as an Interim Remedial 
Action. In addition, they prioritized actions to be accomplished on a yearly 
basis based on the amount of risk reduction accomplished by the previous actions. 
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A meeting was held between DOE/RFO and DOE/RL Safeguards and Security. DOE/RL 
discussed a program to reduce safeguards and security costs at Hanford. Key 
points were: 

Use of a 'compartmentalization' approach 
m Use of industrial security methods for protection of all items other than SNM 
and classified. 

The number of Category I material areas at Hanford were reduced from 6 to 2 .  
Specific suggestions for RFP transition were to allow more open access at the 
east and west gates and early closure of Building 8 8 6 .  

QU 1 - 8 8 1  U i d e  -- Work continues on both the OU 1 Phase I11 RFI/RI 
Report and Feasibility Study (FS). Nearly 100 percent of the laboratory data 
has been received. EPA and CDH input on data handling and uncertainty analysis 
for the exposures assessment was obtained at a human health risk assessment 
(HHRA) working group meetings held on August 2 8 ,  1992 and September 4 ,  1992 .  

QU 2 su-e -ion -- The 60% design meeting was held on August 
2 0 ,  1992,  to review the design and test plan to be incorporated into the first 
of three test plans. The basic design layout was given preliminary approval'. 
One issue that arose at this meeting and at a previous meeting is whether the 
extraction well design would require licensing fees. A position letter on the 
subject is being prepared. 

- -- A meeting was held with ER staff to discuss EPA's 
demand to draw a line somewhere in OU 3 that determines where construction 
activities may or may not occur. EPA wants this boundary enforced by DOE until 
completion of the RFI/RI activities. The OU 3 RI Report is expected to find 
minimal risk; RFO/EG&G is looking a contouring OU-2 & 3 soils data and deriving 
a 1 X 10 -' risk contour. This contour will likely extend a small distance east 
of Indiana Street and into the Remedy Acreage. 

Section VI - t u r e  

m NEPA Documents Scheduled for Delivery to HQ: None 

m September-October 1992 IAG Milestones Scheduled for Delivery from RFO to 
EPA/CDH : 

ay Due to EPA/CDH 
Final Phase I RFI/RI Work PlanSep. 08 Submit 

12 Submit 
13 Submit 
14 Submit 
15 Submit 
01 Submit 

*extended from 

Final Phase I RFI/RI 
Final Phase I RFI/RI 
Final Phase I RFI/RI 
Final Phase I RFI/RI 
Draft Phase I RFI/RI 

or-iginal IAG date of 

Work PlanOct. 
Work PlanOct. 
Work PlanOct. 
Work PlanOct. 
Report Oct. 

July 30, 1992 

2 8 ,  1992 
5 ,  1992 
1 2 ,  1992 
19 ,  1992 
2 6 ,  1992 
2 8 ,  1992* 

with approval from EPA/CDH 
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